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ESTIMATE SUMMARY

CONTID: C20705

PCN: 20705-BID

CONTRACT DESCRIPTION:
US 160 SH 84 TO TREASURE FALLS

NHPP1602-153
US 160 SH 84 TO TREASURE FALLS

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0006 PROG

COFRS REPORTING CATEGORY: 5

ESTIMATE RUN 12/07/2018

15:18:14

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 110.0 DAYS
PERCENT TIME: 100.00

110 WORK DAYS
90 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT COUNTIES: ARCHULET MINERAL

CONTRACTOR:

Aand S CONSTRUCTION CO. PAY PERIOD ENDING 11/07/2018 DATE TIME STARTED 04/30/2018

P.O. BOX 566 DATE LET 02/15/2018 DATE WORK BEGAN 04/30/2018
DATE AWARDED 03/30/2018 DATE TIME STOPPED 11/07/2018
DATE CONTRACT EXECUTED 04/05/2018 DATE ACCEPTED 11/07/2018

CANON CITY CO 81215-056! (719)275-4555 DATE NOTICE TO PROCEED 04/30/2018

CURRENT PROJECT AMT: $ 7,815,316.72 PARTICIPATING

AWARD PROJECT AMT:  $ 7,463,000.00 NON-PARTICIPATING

PERCENT COMPLETE: 99.70%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 23,577.41  STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 7,791,739.31 $ 1,373,447.58
0.00 0.00

7,791,739.31 1,373,447.58
0.00 0.00

7,791,739.31 1,373,447.58
-111,945.00 0.00
0.00 0.00

7,679,794.31 1,373,447.58
0.00 0.00
0.00 0.00

7,679,794.31 1,373,447.58

0.00 0.00

PAYMENT DUE $ 1,373,447.58

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0010 202-00090 Removal of Delineator 385.000 52.000
EACH 333.000 1,998.00
6.00000 385.000 2,310.00
0015 202-00240 Removal of Asphalt Mat (Planing) 18,793.000 18,600.000
SY 193.000 579.00
3.00000 18,793.000 56,379.00
0020 202-00821 Removal of Sign Panel 25.000 25.000
EACH 0.000 0.00
40.00000 25.000 1,000.00
0025 202-01130 Removal of Guardrail Type 3 2,380.000 2,380.000
LF 0.000 0.00
3.00000 2,380.000 7,140.00
0030 202-01135 Removal of Guardrail Thrie Beam 86.000 86.000
LF 0.000 0.00
5.00000 86.000 430.00
0035 202-01300 Removal of End Anchorage 20.000 20.000
EACH 0.000 0.00
400.00000 20.000 8,000.00
0040 203-01140 Rolling 20.000 0.000
HOUR 20.000 2,000.00
100.00000 20.000 2,000.00
0045 203-01500 Blading 13.000 3.000
HOUR 10.000 1,300.00
130.00000 13.000 1,690.00
0050 203-01510 Backhoe 10.000 10.000
HOUR 0.000 0.00
160.00000 10.000 1,600.00
0055 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0060 203-01582 Truck (Dump) 16.000 0.000
HOUR 16.000 1,600.00
100.00000 16.000 1,600.00
0065 203-01594 Combination Loader 12.000 12.000
HOUR 0.000 0.00
120.00000 12.000 1,440.00
0070 203-01597 Potholing 12.000 12.000
HOUR 0.000 0.00
240.00000 12.000 2,880.00
0075 203-02330 Laborer 36.000 36.000
HOUR 0.000 0.00
60.00000 36.000 2,160.00
0080 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 20.000 1,100.00
55.00000 20.000 1,100.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) 4.000 0.000
HOUR 4.000 520.00
130.00000 4.000 520.00
0090 208-00207 Erosion Control Management 42.000 37.000
DAY 5.000 1,400.00
280.00000 42.000 11,760.00
0095 210-00011 Reset Mailbox Structure (Type 1) 14.000 0.000
EACH 14.000 4,900.00
350.00000 14.000 4,900.00
0100 210-00810 Reset Ground Sign 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0105 304-09014 Aggregate Base Course (Special) 4,520.070 551.770
TON 3,968.300 63,492.80
16.00000 4,520.070 72,321.12
0110 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,363.680 1,245.260
TON 118.420 12,078.84

102.00000 1,363.680 139,095.36
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0115 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 30,048.290 19,974.760
TON 10,073.530 896,544.17
89.00000 30,048.290 2,674,297.81
0120 403-36721 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 21,942.170 21,942.170
TON 0.000 0.00
86.00000 21,942.170 1,887,026.62
0125 411-10255 Emulsified Asphalt (Slow-Setting) 26,958.000 23,083.000
GAL 3,875.000 11,625.00
3.00000 26,958.000 80,874.00
0130 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475.000 2,475.000
LF 0.000 0.00
23.00000 2,475.000 56,925.00
0135 606-00601 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0136 900-00007 Added Item (Each)/ Restock Thrie Beam Post (Type 6 75.000 75.000
spaced 6'3")
EACH 0.000 0.00
14.55000 75.000 1,091.25
0137 900-00012 Added Item (Foot)/ Restock Thrie Beam (Type 6) 450.000 450.000
LF 0.000 0.00
3.50000 450.000 1,575.00
0140 606-02005 End Anchorage (Flared) (31" MGS) 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0141 900-00007 Added Item (Each)/ Restock Flared End Section 20.000 20.000
EACH 0.000 0.00
635.00000 20.000 12,700.00
0145 612-00001 Delineator (Type 1) 166.000 0.000
EACH 166.000 3,818.00
23.00000 166.000 3,818.00
0150 612-00002 Delineator (Type Il) 5.000 0.000
EACH 5.000 120.00

24.00000 5.000 120.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0155 612-00003 Delineator (Type IIl) 30.000 0.000
EACH 30.000 750.00
25.00000 30.000 750.00
0160 612-00031 Delineator (Type 1) (Extra Height) 136.000 36.000
EACH 100.000 4,700.00
47.00000 136.000 6,392.00
0165 612-00032 Delineator (Type Il) (Extra Height) 7.000 0.000
EACH 7.000 336.00
48.00000 7.000 336.00
0170 612-00033 Delineator (Type Ill) (Extra Height) 41.000 16.000
EACH 25.000 1,275.00
51.00000 41.000 2,091.00
0175 614-00011 Sign Panel (Class 1) 32.250 18.750
SF 13.500 229.50
17.00000 32.250 548.25
0180 614-00012 Sign Panel (Class II) 254.000 254.000
SF 0.000 0.00
21.00000 254.000 5,334.00
0185 614-01512 Steel Sign Support (2-Inch Round)(Post) 0.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0190 614-01522 Steel Sign Support (2-Inch Round)(Socket) 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 24.000 0.000
LF 24.000 384.00
16.00000 24.000 384.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 4.000 0.000
EACH 4.000 1,040.00
260.00000 4.000 1,040.00
0205 625-00000 Construction Surveying 1.000 0.900
LS 0.100 2,000.00

20,000.00000 1.000 20,000.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0210 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
515,000.00000 1.000 515,000.00
0215 626-01103 Public Information Services (Tier ) 1.000 0.900
LS 0.100 780.00
7,800.00000 1.000 7,800.00
0220 627-00013 Pavement Marking Paint (High Build) 1,223.000 0.000
GAL 1,223.000 44,028.00
36.00000 1,223.000 44,028.00
0225 627-00013  Pavement Marking Paint (High Build) (TEMPORARY) 2,740.000 2,263.000
GAL 477.000 17,172.00
36.00000 2,740.000 98,640.00
0230 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 145.000 0.000
INLAID
( ) SF 145.000 2,465.00
17.00000 145.000 2,465.00
0235  630-00000 Flagging 4,725.000 3,399.500
HOUR 1,325.500 27,835.50
21.00000 4,725.000 99,225.00
0240 630-00007 Traffic Control Inspection 79.000 65.000
DAY 14.000 1,960.00
140.00000 79.000 11,060.00
0245 630-00012 Traffic Control Management 112.000 88.000
DAY 24.000 17,520.00
730.00000 112.000 81,760.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 24.000 21.600
EACH 2.400 28.80
12.00000 24.000 288.00
0255 630-80342 Construction Traffic Sign (Panel Size B) 91.000 81.900
EACH 9.100 154.70
17.00000 91.000 1,547.00
0260 630-80343 Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0265 630-80355 Portable Message Sign Panel 3.000 2.700
EACH 0.300 1,500.00
5,000.00000 3.000 15,000.00
0270 630-80360 Drum Channelizing Device 115.000 103.500
EACH 11.500 126.50
11.00000 115.000 1,265.00
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 9.000
EACH 1.000 40.00
40.00000 10.000 400.00
0280 630-80370 Concrete Barrier (Temporary) 350.000 315.000
LF 35.000 2,100.00
60.00000 350.000 21,000.00
0285 630-80380 Traffic Cone 180.000 162.000
EACH 18.000 18.00
1.00000 180.000 180.00
0286 630-80440 Port Rumble Strips (Temp) CMO #05 6.000 5.400
EACH 0.600 1,320.00
2,200.00000 6.000 13,200.00
0290 630-80511 Mobile Pavement Marking Zone 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
0295 630-85010 Impact Attenuator (Temporary) 2.000 1.800
EACH 0.200 1,400.00
7,000.00000 2.000 14,000.00
0300 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A Asphalt Pavement Incentive 15,177.770 0.000
FA 15,177.770 15,177.77

1.00000 15,177.770 15,177.77



CONTID: C20705 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0315 700-70016 F/A Fuel Cost Adjustment 23,699.980 18,489.820
FA 5,210.160 5,210.16
1.00000 23,699.980 23,699.98
0320 700-70018 F/A Roadway Smoothness Incentive 202,745.520 0.000
FA 202,745.520 202,745.52
1.00000 202,745.520 202,745.52
0325 700-70019 F/A Asphalt Cement Cost Adjustment 129,101.560 129,227.920
FA -126.360 -126.36
1.00000 129,101.560 129,101.56
0330 700-70023 F/A On-The-Job Trainee 3,200.000 1,799.000
FA 1,401.000 1,401.00
1.00000 3,200.000 3,200.00
0335 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0336 900-00006 Added Item (Dollar)/ RK Hydroseeding Lien 0.000 0.000
DOL 0.000 0.00
0.00000 0.000 0.00
0337  900-00006 Added Item (Dollar)/ RK Hydroseeding Lien 0.000 -23,577.420
DOL 0.000 0.00
1.00000 -23,577.420 -23,577.42

CAT 0200 CURRENT AMT$ 6,405,211.24 $ 1,360,446.90 $ 6,381,633.82
CAT NO0201 ROADWAY MM 151.40 TO MM 151.46

0340 202-00240 Removal of Asphalt Mat (Planing) 1,283.000 1,283.000
SY 0.000 0.00
3.00000 1,283.000 3,849.00
0345 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 144.050 144.050
TON 0.000 0.00
102.00000 144.050 14,693.10
0350 420-00510 Geotextile (Crack Reduction) (High Density) 2,418.000 2,418.000
SY 0.000 0.00
10.00000 2,418.000 24,180.00

CAT0201 CURRENT AMT$ 42,722.10 $ 0.00 $ 42,722.10
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0355 202-00010 Removal of Tree 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0360 202-00710 Removal of Power Pole 5.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0365 202-00750 Removal of Luminaire 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0370 202-05030 Sawing Asphalt Material (10 Inch) 504.000 504.000
LF 0.000 0.00
5.00000 504.000 2,520.00
0375 203-00010 Unclassified Excavation (Complete In Place) 387.000 387.000
cY 0.000 0.00
31.00000 387.000 11,997.00
0380 208-00002 Erosion Log Type 1 (12 Inch) 232.000 232.000
LF 0.000 0.00
5.00000 232.000 1,160.00
0385 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0390 212-00006 Seeding (Native) 0.200 0.200
ACRE 0.000 0.00
1,300.00000 0.200 260.00
0395 212-00032 Soil Conditioning 0.200 0.200
ACRE 0.000 0.00
4,000.00000 0.200 800.00
0400 213-00003 Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0405 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00

4.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0410 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 0.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0415 304-02000 Aggregate Base Course (Class 2) 250.190 250.190
TON 0.000 0.00
23.00000 250.190 5,754.37
0420 304-06000 Aggregate Base Course (Class 6) 259.160 259.160
TON 0.000 0.00
32.00000 259.160 8,293.12
0425 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0430 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 155.490 155.490
TON 0.000 0.00
102.00000 155.490 15,859.98
0435 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000 0.000
TON 0.000 0.00
89.00000 0.000 0.00
0440 403-36721  Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0445 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0450 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1,075.000 1,075.000
LF 0.000 0.00
11.00000 1,075.000 11,825.00
0460 613-07060 Pull Box (18"x30"x18") Deep 10.000 10.000
EACH 0.000 0.00

1,200.00000 10.000 12,000.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018
PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47
0465 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0470 613-13010 Luminaire(LED)(5000 Lumens) 18.000 18.000
EACH 0.000 0.00
1,000.00000 18.000 18,000.00
0475 613-30352 Light Standard Aluminum (35 Foot) (2-Arm) 9.000 9.000
EACH 0.000 0.00
7,000.00000 9.000 63,000.00
0480 613-40012 Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0485 627-00013 Pavement Marking Paint (High Build) 0.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0490 627-00013 Pavement Marking Paint (High Build) (TEMPORARY) 0.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0495  627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 241.000 0.000
INLAID
( ) SF 241.000 4,097.00
17.00000 241.000 4,097.00
CAT 0202 CURRENT AMT$ 196,566.47 $ 4,097.00 $ 196,566.47
CAT NO0203 ROADWAY MM 157.75 TO 157.88
0500 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0505 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0510 202-00033 Removal of Pipe 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0515 202-00220 Removal of Asphalt Mat 1,306.000 1,306.000
Sy 0.000 0.00
5.00000 1,306.000 6,530.00
0520 206-00000 Structure Excavation 2,355.000 2,355.000
cY 0.000 0.00
47.00000 2,355.000 110,685.00
0525 208-00002 Erosion Log Type 1 (12 Inch) 780.000 780.000
LF 0.000 0.00
5.00000 780.000 3,900.00
0530 208-00020 Silt Fence 64.000 64.000
LF 0.000 0.00
3.00000 64.000 192.00
0535 208-00035 Aggregate Bag 50.000 50.000
LF 0.000 0.00
5.00000 50.000 250.00
0540 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0550 212-00006 Seeding (Native) 1.800 1.500
ACRE 0.300 390.00
1,300.00000 1.800 2,340.00
0555 212-00032 Soil Conditioning 1.800 1.500
ACRE 0.300 1,200.00
4,000.00000 1.800 7,200.00
0560 213-00003 Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0561 213-00012 Spray-on Mulch Blanket 2.000 0.000
ACRE 2.000 4,800.00

2,400.00000 2.000 4,800.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0565 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0570 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 0.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0575 304-06000 Aggregate Base Course (Class 6) 1,759.000 1,759.000
TON 0.000 0.00
32.00000 1,759.000 56,288.00
0580 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 785.780 785.780
TON 0.000 0.00
102.00000 785.780 80,149.56
0585 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0590 420-00000 Geomembrane (GEOSYNTHETIC LINER) 1,000.000 1,000.000
SY 0.000 0.00
55.00000 1,000.000 55,000.00
0595  420-00520 Geogrid Pavement Reinforcement 3,917.000 3,917.000
SY 0.000 0.00
9.00000 3,917.000 35,253.00
0600 504-04430 Reinforced Concrete Facing 3,776.000 3,776.000
SF 0.000 0.00
38.00000 3,776.000 143,488.00
0605 506-00030 Grouted Riprap 38.000 38.000
cY 0.000 0.00
260.00000 38.000 9,880.00
0610 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 174.000 174.000
LF 0.000 0.00
470.00000 174.000 81,780.00
0615 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00

2,400.00000 2.000 4,800.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018
PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0203 ROADWAY MM 157.75 TO 157.88
0620 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
0625 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0630 606-02003 End Anchorage (Nonflared) (31" MGS) 20.000 20.000
EACH 0.000 0.00
4,100.00000 20.000 82,000.00
0631 900-00007 Added Item (Each)/ Material Cost Difference Non-Fla red 18.000 18.000
End Anchorage
EACH 0.000 0.00
265.00000 18.000 4,770.00
0635 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0640 618-08900 Ground Anchor 4,788.000 4,788.000
LF 0.000 0.00
42.00000 4,788.000 201,096.00
0645 630-80343 Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
CAT0203 CURRENT AMT$ 920,301.56 $ 6,390.00 $ 920,301.56
CAT NO0300 0-09-S MM 153.94
0650 202-00425 Removal of Bridge Railing 476.000 476.000
LF 0.000 0.00
15.00000 476.000 7,140.00
0655 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0660 606-11010 Bridge Rail Type 10R 476.000 476.000
LF 0.000 0.00
140.00000 476.000 66,640.00
CAT 0300 CURRENT AMT$ 83,780.00 $ 0.00 $ 83,780.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 0O-09-C MM 151.63

0665 202-00246 Removal of Asphalt Mat (Planing) (Special) 209.000 209.000
SY 0.000 0.00
40.00000 209.000 8,360.00
0670 202-00425 Removal of Bridge Railing 91.000 91.000
LF 0.000 0.00
15.00000 91.000 1,365.00
0675 208-00035 Aggregate Bag 30.000 30.000
LF 0.000 0.00
5.00000 30.000 150.00
0680 420-00510 Geotextile (Crack Reduction) (High Density) 155.000 155.000
SY 0.000 0.00
10.00000 155.000 1,550.00
0685 515-00120 Waterproofing (Membrane) 150.000 150.000
SY 0.000 0.00
31.00000 150.000 4,650.00
0690 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0695 606-11010 Bridge Rail Type 10R 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
CAT0301 CURRENT AMT$ 38,815.00 $ 0.00 $ 38,815.00

CAT NO0302 ©O-09-U MM 149.09

0700 202-00425 Removal of Bridge Railing 446.000 446.000
LF 0.000 0.00
15.00000 446.000 6,690.00
0705 202-04050 Clean Expansion Joint 92.000 92.000
LF 0.000 0.00
10.00000 92.000 920.00
0710 208-00023 Erosion Log (Type 3)(12 Inch) 100.000 100.000
LF 0.000 0.00

12.00000 100.000 1,200.00
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PCN: 20705-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0006 15:18:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 0-09-U MM 149.09

0715 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0720 518-01060 Bridge Expansion Device (Gland) (0-4 Inches) 92.000 92.000
LF 0.000 0.00
45.00000 92.000 4,140.00
0721 518-01060 Br Expan Device (Gland) (0-4 In) CMO #4 92.000 92.000
LF 0.000 0.00
10.80000 92.000 993.60
0725 601-06165 Concrete (Patching)(Fast Curing) 12.300 12.300
CF 0.000 0.00
400.00000 12.300 4,920.00
0730 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0735 606-11015 Bridge Rail Type 10R (Special) 448.000 448.000
LF 0.000 0.00
165.00000 448.000 73,920.00
CAT 0302 CURRENT AMT$ 102,783.60 $ 0.00 $ 102,783.60

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0740 620-00002 Field Office (Class 2) 1.000 0.900
EACH 0.100 1,913.68
19,136.75000 1.000 19,136.75
0745 620-00020 Sanitary Facility 1.000 0.900
EACH 0.100 600.00
6,000.00000 1.000 6,000.00
CAT 0400 CURRENT AMT$ 25,136.75 $ 2,513.68 $ 25,136.75

PROJECT TOTAL CURRENT AMT $ 7,815,316.72 $ 1,373,447.58 $ 7,791,739.30



